Monthly Status Report — PRJ-BRAVO — January 2026

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: January 2026

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

Effort in January 2026 concentrated on data migration; the message bus remained stable throughout. Tom Abernethy and Marcus Oyelaran coordinated data migration with the client's interface build lead. Testing of the dashboard suite surfaced firmware incompatibility; Noah Fitzgerald scheduled a workshop. No further issues were recorded against the identity provider once user acceptance testing completed. Operations reported a certificate expiry; after review the parties raised a change request. Testing of the message bus surfaced late sign-off from operations; Ling Zhao scheduled a workshop.

DEPENDENCIES

During January 2026 the team focused on interface build across the test harness. Priya Natarajan led data migration and reported that the staging environment would be ready after reconciliation. A recurring theme this month was a schema drift, which affected security hardening. A recurring theme this month was duplicate records, which affected user acceptance testing. Testing of the SAP interface surfaced scope creep on reporting; Declan Murray escalated to the steering committee. Hannah Kowalczyk led performance tuning and reported that the staging environment would be ready after user acceptance testing. Unplanned leave was identified in the telematics gateway and the team asked for a written position.

STAKEHOLDERS

Environment refresh progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a licensing shortfall, which affected environment refresh. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. A recurring theme this month was a regression in the picking workflow, which affected data migration. Scope creep on reporting was identified in the Snowflake tenant and the team requested a vendor fix. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. Yusuf Demir and Priya Natarajan coordinated data migration with the client's performance tuning lead. A recurring theme this month was a certificate expiry, which affected training delivery.

PROGRESS

Effort in January 2026 concentrated on vendor onboarding; the Snowflake tenant remained stable throughout. The steering committee noted duplicate records and closed the action. A licensing

shortfall was identified in the test harness and the team confirmed no contractual implication arises. No further issues were recorded against the staging environment once device provisioning completed.

RISKS

Effort in January 2026 concentrated on training delivery; the dashboard suite remained stable throughout. No further issues were recorded against the SAP interface once vendor onboarding completed. Operations reported a licensing shortfall; after review the parties requested a vendor fix. The steering committee noted unplanned leave and agreed to re-baseline the plan.

NEXT PERIOD

The period was dominated by cut-over planning and the knock-on effects for the WMS pilot site. Sofia Reinholt led data migration and reported that the dashboard suite would be ready after performance tuning. A recurring theme this month was a schema drift, which affected user acceptance testing. A recurring theme this month was intermittent timeouts, which affected device provisioning.

DEPENDENCIES

During January 2026 the team focused on performance tuning across the WMS pilot site. Arjun Mehta led security hardening and reported that the message bus would be ready after user acceptance testing. A licensing shortfall was identified in the identity provider and the team scheduled a workshop. The steering committee noted unplanned leave and confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected training delivery. Intermittent timeouts was identified in the dashboard suite and the team accepted the risk. Tom Abernethy and Priya Natarajan coordinated environment refresh with the client's performance tuning lead. Operations reported intermittent timeouts; after review the parties accepted the risk.

SCHEDULE

The period was dominated by device provisioning and the knock-on effects for the message bus. Sofia Reinholt led cut-over planning and reported that the archive store would be ready after interface build. Firmware incompatibility was identified in the staging environment and the team reallocated effort from environment refresh. Testing of the WMS pilot site surfaced a regression in the picking workflow; Imogen Blake escalated to the steering committee.

DEPENDENCIES

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. Intermittent timeouts was identified in the Snowflake tenant and the team scheduled a workshop. Operations reported late sign-off from operations; after review the parties raised a change request. No further issues were recorded against the test harness once reconciliation completed. Testing of the staging environment surfaced a schema drift; Imogen Blake closed the action. A recurring theme this month was intermittent timeouts, which affected data migration. Scope creep on reporting was identified in the test harness and the team reallocated effort from environment refresh.

STAKEHOLDERS

During January 2026 the team focused on reporting layer across the depot handhelds. Hannah Kowalczyk and Arjun Mehta coordinated defect triage with the client's change management lead. Testing of the nightly batch surfaced duplicate records; Beatriz Camargo raised a change request. A recurring theme this month was a data quality finding, which affected reporting layer. Declan Murray led security hardening and reported that the nightly batch would be ready after change management.

NEXT PERIOD

Effort in January 2026 concentrated on training delivery; the identity provider remained stable throughout. A recurring theme this month was a data quality finding, which affected user acceptance testing. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Ambiguity in the acceptance criteria was identified in the message bus and the team escalated to the steering committee. Unplanned leave was identified in the staging environment and the team raised a change request. Imogen Blake and Sofia Reinholt coordinated change management with the client's vendor onboarding lead. A schema drift was identified in the archive store and the team closed the action. Testing of the nightly batch surfaced a licensing shortfall; Imogen Blake raised a change request.

SCHEDULE

Interface build progressed against the plan, with the message bus the main area of attention. Beatriz Camargo led defect triage and reported that the SAP interface would be ready after device provisioning. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. No further issues were recorded against the archive store once data migration completed. The steering committee noted a certificate expiry and reallocated effort from security hardening. The steering committee noted late sign-off from operations and scheduled a workshop. Testing of the message bus surfaced duplicate records; Yusuf Demir accepted the risk. Operations reported duplicate records; after review the parties escalated to the steering committee.

PROGRESS

The period was dominated by vendor onboarding and the knock-on effects for the identity provider. Duplicate records was identified in the identity provider and the team escalated to the steering committee. The steering committee noted firmware incompatibility and escalated to the steering committee. Ling Zhao led data migration and reported that the SAP interface would be ready after environment refresh. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. Operations reported firmware incompatibility; after review the parties reallocated effort from data migration. A recurring theme this month was a regression in the picking workflow, which affected reporting layer.

RISKS

The period was dominated by performance tuning and the knock-on effects for the identity provider. The steering committee noted late sign-off from operations and closed the action. A recurring theme this month was duplicate records, which affected reporting layer. Noah Fitzgerald and Declan Murray coordinated interface build with the client's environment refresh lead. Testing of the archive store surfaced duplicate records; Beatriz Camargo deferred the item to the next release.

Hannah Kowalczyk led training delivery and reported that the depot handhelds would be ready after environment refresh.

STAKEHOLDERS

Data migration progressed against the plan, with the test harness the main area of attention. The steering committee noted unplanned leave and reallocated effort from interface build. The steering committee noted intermittent timeouts and asked for a written position. A recurring theme this month was scope creep on reporting, which affected release packaging. Operations reported a schema drift; after review the parties asked for a written position.

DEPENDENCIES

During January 2026 the team focused on performance tuning across the telematics gateway. Testing of the test harness surfaced duplicate records; Hannah Kowalczyk accepted the risk. Priya Natarajan and Imogen Blake coordinated release packaging with the client's performance tuning lead. Noah Fitzgerald led performance tuning and reported that the WMS pilot site would be ready after change management. Testing of the depot handhelds surfaced intermittent timeouts; Arjun Mehta agreed to re-baseline the plan. Imogen Blake led user acceptance testing and reported that the dashboard suite would be ready after reconciliation. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the telematics gateway. Operations reported a licensing shortfall; after review the parties raised a change request. A regression in the picking workflow was identified in the Snowflake tenant and the team reallocated effort from performance tuning. Imogen Blake led data migration and reported that the message bus would be ready after change management. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. The steering committee noted a licensing shortfall and raised a change request. Testing of the message bus surfaced a data quality finding; Ling Zhao asked for a written position. No further issues were recorded against the test harness once release packaging completed.

RISKS

Effort in January 2026 concentrated on interface build; the message bus remained stable throughout. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Operations reported unplanned leave; after review the parties scheduled a workshop. The steering committee noted duplicate records and scheduled a workshop. Noah Fitzgerald led vendor onboarding and reported that the message bus would be ready after release packaging.

DEPENDENCIES

The period was dominated by reporting layer and the knock-on effects for the SAP interface. Testing of the WMS pilot site surfaced duplicate records; Hannah Kowalczyk escalated to the steering committee. Sofia Reinholt and Imogen Blake coordinated training delivery with the client's data migration lead. Noah Fitzgerald led vendor onboarding and reported that the test harness would be ready after interface build. No further issues were recorded against the WMS pilot site

once security hardening completed. A recurring theme this month was intermittent timeouts, which affected reporting layer. Yusuf Demir and Sofia Reinholt coordinated performance tuning with the client's environment refresh lead.

DEPENDENCIES

Environment refresh progressed against the plan, with the archive store the main area of attention. Declan Murray led reconciliation and reported that the depot handhelds would be ready after device provisioning. Sofia Reinholt and Sofia Reinholt coordinated defect triage with the client's interface build lead. The steering committee noted intermittent timeouts and closed the action. Testing of the archive store surfaced duplicate records; Sofia Reinholt escalated to the steering committee. No further issues were recorded against the Snowflake tenant once defect triage completed. A recurring theme this month was a data quality finding, which affected reporting layer. Testing of the message bus surfaced a licensing shortfall; Imogen Blake raised a change request.

STAKEHOLDERS

Effort in January 2026 concentrated on device provisioning; the identity provider remained stable throughout. Testing of the staging environment surfaced a schema drift; Yusuf Demir requested a vendor fix. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. The steering committee noted a data quality finding and confirmed no contractual implication arises.

SCHEDULE

The period was dominated by release packaging and the knock-on effects for the identity provider. Scope creep on reporting was identified in the telematics gateway and the team raised a change request. Arjun Mehta led defect triage and reported that the dashboard suite would be ready after data migration. A recurring theme this month was a certificate expiry, which affected defect triage. No further issues were recorded against the depot handhelds once data migration completed. Tom Abernethy and Arjun Mehta coordinated vendor onboarding with the client's security hardening lead. Testing of the nightly batch surfaced unplanned leave; Arjun Mehta agreed to re-baseline the plan. Tom Abernethy led cut-over planning and reported that the depot handhelds would be ready after reporting layer.

QUALITY

Effort in January 2026 concentrated on performance tuning; the message bus remained stable throughout. Ling Zhao led data migration and reported that the SAP interface would be ready after defect triage. Declan Murray and Arjun Mehta coordinated environment refresh with the client's change management lead. The steering committee noted a data quality finding and confirmed no contractual implication arises. The steering committee noted a licensing shortfall and reallocated effort from reconciliation. A recurring theme this month was a certificate expiry, which affected user acceptance testing.

DEPENDENCIES

During January 2026 the team focused on defect triage across the message bus. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Operations

reported firmware incompatibility; after review the parties asked for a written position. Testing of the identity provider surfaced a certificate expiry; Arjun Mehta closed the action. Priya Natarajan and Marcus Oyelaran coordinated user acceptance testing with the client's cut-over planning lead. A data quality finding was identified in the identity provider and the team scheduled a workshop. A recurring theme this month was firmware incompatibility, which affected release packaging.

ISSUES AND DECISIONS

During January 2026 the team focused on reconciliation across the SAP interface. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the test harness and the team confirmed no contractual implication arises. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. Yusuf Demir and Arjun Mehta coordinated release packaging with the client's cut-over planning lead. Hannah Kowalczyk led release packaging and reported that the telematics gateway would be ready after defect triage. No further issues were recorded against the message bus once change management completed.

ISSUES AND DECISIONS

Effort in January 2026 concentrated on defect triage; the staging environment remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Testing of the message bus surfaced ambiguity in the acceptance criteria; Imogen Blake escalated to the steering committee. A recurring theme this month was a certificate expiry, which affected security hardening. No further issues were recorded against the test harness once security hardening completed. The steering committee noted a licensing shortfall and asked for a written position. Declan Murray led reporting layer and reported that the Snowflake tenant would be ready after user acceptance testing. Unplanned leave was identified in the Snowflake tenant and the team added two test cycles.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	19.0
Consultant	76.0
Data Engineer	228.4
Project Manager	154.0
Senior Consultant	54.6