Monthly Status Report — PRJ-CHARLIE — January 2026

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: January 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Security hardening progressed against the plan, with the archive store the main area of attention. Tom Abernethy and Yusuf Demir coordinated release packaging with the client's reconciliation lead. Hannah Kowalczyk led environment refresh and reported that the dashboard suite would be ready after defect triage. The steering committee noted intermittent timeouts and raised a change request. Priya Natarajan led reporting layer and reported that the dashboard suite would be ready after interface build. Operations reported duplicate records; after review the parties closed the action. A recurring theme this month was a licensing shortfall, which affected interface build. Beatriz Camargo led change management and reported that the depot handhelds would be ready after device provisioning.

QUALITY

The period was dominated by user acceptance testing and the knock-on effects for the nightly batch. The steering committee noted scope creep on reporting and requested a vendor fix. Firmware incompatibility was identified in the SAP interface and the team confirmed no contractual implication arises. Testing of the WMS pilot site surfaced a licensing shortfall; Imogen Blake asked for a written position. The steering committee noted firmware incompatibility and asked for a written position.

SCHEDULE

During January 2026 the team focused on security hardening across the staging environment. A schema drift was identified in the Snowflake tenant and the team deferred the item to the next release. Beatriz Camargo led release packaging and reported that the test harness would be ready after training delivery. The steering committee noted firmware incompatibility and reallocated effort from training delivery. Operations reported late sign-off from operations; after review the parties added two test cycles.

DEPENDENCIES

During January 2026 the team focused on security hardening across the telematics gateway. Operations reported a data quality finding; after review the parties scheduled a workshop. No further issues were recorded against the depot handhelds once device provisioning completed. Hannah Kowalczyk led change management and reported that the staging environment would be ready after performance tuning.

QUALITY

Release packaging progressed against the plan, with the archive store the main area of attention. Testing of the nightly batch surfaced intermittent timeouts; Imogen Blake accepted the risk. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. Firmware incompatibility was identified in the archive store and the team agreed to re-baseline the plan. A certificate expiry was identified in the SAP interface and the team scheduled a workshop. Intermittent timeouts was identified in the identity provider and the team asked for a written position. No further issues were recorded against the telematics gateway once reconciliation completed.

SCHEDULE

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. Scope creep on reporting was identified in the archive store and the team raised a change request. A recurring theme this month was a licensing shortfall, which affected cut-over planning. Testing of the nightly batch surfaced intermittent timeouts; Declan Murray added two test cycles. Testing of the archive store surfaced scope creep on reporting; Hannah Kowalczyk escalated to the steering committee. Declan Murray and Tom Abernethy coordinated reconciliation with the client's cut-over planning lead.

DEPENDENCIES

During January 2026 the team focused on reporting layer across the identity provider. Operations reported a data quality finding; after review the parties escalated to the steering committee. Testing of the nightly batch surfaced a regression in the picking workflow; Ling Zhao deferred the item to the next release. No further issues were recorded against the nightly batch once training delivery completed. Sofia Reinholt and Declan Murray coordinated data migration with the client's change management lead. The steering committee noted a licensing shortfall and closed the action. The steering committee noted a regression in the picking workflow and reallocated effort from data migration. A data quality finding was identified in the test harness and the team reallocated effort from data migration.

NEXT PERIOD

During January 2026 the team focused on vendor onboarding across the WMS pilot site. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. Testing of the depot handhelds surfaced firmware incompatibility; Tom Abernethy requested a vendor fix. Noah Fitzgerald led security hardening and reported that the test harness would be ready after defect triage. Testing of the archive store surfaced a regression in the picking workflow; Arjun Mehta accepted the risk. No further issues were recorded against the test harness once environment refresh completed. The steering committee noted a regression in the picking workflow and asked for a written position. The steering committee noted a schema drift and closed the action.

QUALITY

During January 2026 the team focused on security hardening across the depot handhelds. A schema drift was identified in the identity provider and the team closed the action. Tom Abernethy and Ling Zhao coordinated interface build with the client's device provisioning lead. Operations

reported a licensing shortfall; after review the parties confirmed no contractual implication arises. Priya Natarajan and Beatriz Camargo coordinated device provisioning with the client's data migration lead. Testing of the archive store surfaced a licensing shortfall; Ling Zhao deferred the item to the next release. The steering committee noted a schema drift and scheduled a workshop. Marcus Oyelaran led performance tuning and reported that the telematics gateway would be ready after interface build.

STAKEHOLDERS

Cut-over planning progressed against the plan, with the WMS pilot site the main area of attention. Late sign-off from operations was identified in the depot handhelds and the team accepted the risk. No further issues were recorded against the staging environment once training delivery completed. No further issues were recorded against the dashboard suite once defect triage completed. A licensing shortfall was identified in the archive store and the team reallocated effort from environment refresh. Testing of the SAP interface surfaced duplicate records; Hannah Kowalczyk escalated to the steering committee.

NEXT PERIOD

During January 2026 the team focused on reconciliation across the WMS pilot site. Operations reported a data quality finding; after review the parties closed the action. Testing of the depot handhelds surfaced intermittent timeouts; Beatriz Camargo requested a vendor fix. Unplanned leave was identified in the nightly batch and the team requested a vendor fix.

NEXT PERIOD

Effort in January 2026 concentrated on device provisioning; the nightly batch remained stable throughout. A licensing shortfall was identified in the archive store and the team raised a change request. Priya Natarajan led training delivery and reported that the nightly batch would be ready after reconciliation. Operations reported late sign-off from operations; after review the parties raised a change request. A recurring theme this month was intermittent timeouts, which affected performance tuning. No further issues were recorded against the depot handhelds once data migration completed. Beatriz Camargo and Yusuf Demir coordinated performance tuning with the client's cut-over planning lead.

NEXT PERIOD

Effort in January 2026 concentrated on security hardening; the nightly batch remained stable throughout. No further issues were recorded against the staging environment once reconciliation completed. A schema drift was identified in the Snowflake tenant and the team confirmed no contractual implication arises. The steering committee noted unplanned leave and accepted the risk. A recurring theme this month was unplanned leave, which affected interface build.

DEPENDENCIES

During January 2026 the team focused on reconciliation across the telematics gateway. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action. The steering committee noted late sign-off from operations and agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix.

Operations reported firmware incompatibility; after review the parties deferred the item to the next release. The steering committee noted unplanned leave and closed the action. Scope creep on reporting was identified in the identity provider and the team confirmed no contractual implication arises.

NEXT PERIOD

The period was dominated by interface build and the knock-on effects for the test harness. The steering committee noted unplanned leave and confirmed no contractual implication arises. A recurring theme this month was a data quality finding, which affected change management. Scope creep on reporting was identified in the staging environment and the team confirmed no contractual implication arises.

RISKS

The period was dominated by data migration and the knock-on effects for the WMS pilot site. Yusuf Demir and Sofia Reinholt coordinated release packaging with the client's change management lead. No further issues were recorded against the WMS pilot site once interface build completed. Firmware incompatibility was identified in the WMS pilot site and the team closed the action. No further issues were recorded against the message bus once environment refresh completed. The steering committee noted a schema drift and agreed to re-baseline the plan.

ISSUES AND DECISIONS

During January 2026 the team focused on data migration across the nightly batch. Arjun Mehta and Declan Murray coordinated interface build with the client's change management lead. The steering committee noted a schema drift and raised a change request. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. Scope creep on reporting was identified in the identity provider and the team reallocated effort from reporting layer. Scope creep on reporting was identified in the depot handhelds and the team accepted the risk. Hannah Kowalczyk and Sofia Reinholt coordinated vendor onboarding with the client's defect triage lead.

NEXT PERIOD

User acceptance testing progressed against the plan, with the telematics gateway the main area of attention. Duplicate records was identified in the depot handhelds and the team added two test cycles. Operations reported intermittent timeouts; after review the parties asked for a written position. Noah Fitzgerald and Hannah Kowalczyk coordinated performance tuning with the client's interface build lead.

STAKEHOLDERS

Cut-over planning progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the dashboard suite once environment refresh completed. A licensing shortfall was identified in the archive store and the team raised a change request. Operations reported a licensing shortfall; after review the parties asked for a written position. A recurring theme this month was a data quality finding, which affected environment refresh. Arjun Mehta and Beatriz Camargo coordinated interface build with the client's device provisioning lead. No further issues were recorded against the staging environment once training delivery completed.

DEPENDENCIES

The period was dominated by change management and the knock-on effects for the depot handhelds. Tom Abernethy and Beatriz Camargo coordinated performance tuning with the client's interface build lead. The steering committee noted unplanned leave and added two test cycles. Operations reported a certificate expiry; after review the parties added two test cycles.

QUALITY

Interface build progressed against the plan, with the WMS pilot site the main area of attention. Testing of the message bus surfaced intermittent timeouts; Beatriz Camargo added two test cycles. No further issues were recorded against the nightly batch once device provisioning completed. A schema drift was identified in the dashboard suite and the team agreed to re-baseline the plan.

SCHEDULE

During January 2026 the team focused on release packaging across the SAP interface. A regression in the picking workflow was identified in the SAP interface and the team escalated to the steering committee. No further issues were recorded against the message bus once cut-over planning completed. Sofia Reinholt led user acceptance testing and reported that the SAP interface would be ready after cut-over planning. Declan Murray led performance tuning and reported that the archive store would be ready after environment refresh.

NEXT PERIOD

Effort in January 2026 concentrated on interface build; the identity provider remained stable throughout. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Noah Fitzgerald scheduled a workshop. A recurring theme this month was firmware incompatibility, which affected security hardening. Sofia Reinholt and Sofia Reinholt coordinated reconciliation with the client's data migration lead. Imogen Blake led performance tuning and reported that the nightly batch would be ready after data migration. Marcus Oyelaran led data migration and reported that the SAP interface would be ready after defect triage. The steering committee noted a licensing shortfall and added two test cycles.

STAKEHOLDERS

Vendor onboarding progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the WMS pilot site once change management completed. Marcus Oyelaran led change management and reported that the Snowflake tenant would be ready after performance tuning. Tom Abernethy led user acceptance testing and reported that the archive store would be ready after performance tuning.

ISSUES AND DECISIONS

During January 2026 the team focused on reconciliation across the nightly batch. Yusuf Demir led user acceptance testing and reported that the identity provider would be ready after data migration. Scope creep on reporting was identified in the staging environment and the team escalated to the steering committee. A recurring theme this month was firmware incompatibility, which affected

device provisioning.

DEPENDENCIES

Effort in January 2026 concentrated on cut-over planning; the identity provider remained stable throughout. The steering committee noted late sign-off from operations and raised a change request. Hannah Kowalczyk and Imogen Blake coordinated environment refresh with the client's user acceptance testing lead. No further issues were recorded against the identity provider once interface build completed. Yusuf Demir and Marcus Oyelaran coordinated training delivery with the client's device provisioning lead. A recurring theme this month was duplicate records, which affected defect triage. The steering committee noted a schema drift and asked for a written position. Duplicate records was identified in the telematics gateway and the team requested a vendor fix.

PROGRESS

During January 2026 the team focused on vendor onboarding across the Snowflake tenant. Testing of the message bus surfaced ambiguity in the acceptance criteria; Arjun Mehta asked for a written position. No further issues were recorded against the WMS pilot site once security hardening completed. Sofia Reinholt led security hardening and reported that the archive store would be ready after data migration. A recurring theme this month was a regression in the picking workflow, which affected data migration.

QUALITY

Cut-over planning progressed against the plan, with the nightly batch the main area of attention. Scope creep on reporting was identified in the Snowflake tenant and the team deferred the item to the next release. Testing of the identity provider surfaced unplanned leave; Ling Zhao reallocated effort from training delivery. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. Unplanned leave was identified in the nightly batch and the team requested a vendor fix. Operations reported firmware incompatibility; after review the parties closed the action. Unplanned leave was identified in the staging environment and the team asked for a written position.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	112.9
Consultant	346.5
Data Engineer	231.0
Project Manager	65.2
Senior Consultant	222.8