Monthly Status Report — PRJ-ALPHA — February 2026

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: February 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the identity provider. The steering committee noted late sign-off from operations and requested a vendor fix. A data quality finding was identified in the nightly batch and the team added two test cycles. Late sign-off from operations was identified in the staging environment and the team escalated to the steering committee. Testing of the staging environment surfaced duplicate records; Sofia Reinholt added two test cycles. Operations reported a schema drift; after review the parties asked for a written position. Yusuf Demir led release packaging and reported that the WMS pilot site would be ready after vendor onboarding.

SCHEDULE

During February 2026 the team focused on environment refresh across the message bus. A recurring theme this month was firmware incompatibility, which affected security hardening. No further issues were recorded against the identity provider once training delivery completed. Operations reported firmware incompatibility; after review the parties closed the action.

DEPENDENCIES

Effort in February 2026 concentrated on defect triage; the dashboard suite remained stable throughout. Duplicate records was identified in the message bus and the team deferred the item to the next release. No further issues were recorded against the identity provider once release packaging completed. Operations reported firmware incompatibility; after review the parties added two test cycles. Unplanned leave was identified in the nightly batch and the team requested a vendor fix.

DEPENDENCIES

Effort in February 2026 concentrated on cut-over planning; the WMS pilot site remained stable throughout. Scope creep on reporting was identified in the archive store and the team reallocated effort from interface build. Yusuf Demir led performance tuning and reported that the staging environment would be ready after change management. Testing of the message bus surfaced scope creep on reporting; Declan Murray requested a vendor fix. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. No further issues were recorded against the telematics gateway once data migration completed.

SCHEDULE

The period was dominated by data migration and the knock-on effects for the telematics gateway. A recurring theme this month was a data quality finding, which affected performance tuning. The steering committee noted a regression in the picking workflow and raised a change request. The steering committee noted firmware incompatibility and accepted the risk. Beatriz Camargo and Priya Natarajan coordinated reconciliation with the client's reporting layer lead.

ISSUES AND DECISIONS

Interface build progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted a certificate expiry and added two test cycles. Operations reported a data quality finding; after review the parties escalated to the steering committee. Imogen Blake and Beatriz Camargo coordinated device provisioning with the client's reconciliation lead.

NEXT PERIOD

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was a certificate expiry, which affected user acceptance testing. Testing of the message bus surfaced unplanned leave; Tom Abernethy agreed to re-baseline the plan. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Arjun Mehta asked for a written position. Testing of the archive store surfaced intermittent timeouts; Tom Abernethy raised a change request. Arjun Mehta and Arjun Mehta coordinated reconciliation with the client's vendor onboarding lead. Ling Zhao led training delivery and reported that the archive store would be ready after release packaging.

PROGRESS

Security hardening progressed against the plan, with the staging environment the main area of attention. The steering committee noted a regression in the picking workflow and raised a change request. A recurring theme this month was a licensing shortfall, which affected device provisioning. A recurring theme this month was a schema drift, which affected change management. Marcus Oyelaran and Arjun Mehta coordinated data migration with the client's reconciliation lead. Marcus Oyelaran and Yusuf Demir coordinated vendor onboarding with the client's cut-over planning lead. Testing of the dashboard suite surfaced scope creep on reporting; Noah Fitzgerald raised a change request.

QUALITY

During February 2026 the team focused on release packaging across the nightly batch. A recurring theme this month was scope creep on reporting, which affected release packaging. A recurring theme this month was firmware incompatibility, which affected interface build. The steering committee noted a schema drift and closed the action. No further issues were recorded against the test harness once reconciliation completed.

PROGRESS

Release packaging progressed against the plan, with the test harness the main area of attention. Operations reported a schema drift; after review the parties closed the action. A recurring theme this month was unplanned leave, which affected data migration. Imogen Blake led reconciliation and reported that the staging environment would be ready after data migration. The steering committee noted firmware incompatibility and added two test cycles. A recurring theme this month was scope creep on reporting, which affected data migration. Testing of the telematics gateway surfaced late sign-off from operations; Hannah Kowalczyk confirmed no contractual implication arises.

SCHEDULE

Effort in February 2026 concentrated on release packaging; the identity provider remained stable throughout. A schema drift was identified in the message bus and the team asked for a written position. The steering committee noted a data quality finding and asked for a written position. Testing of the SAP interface surfaced scope creep on reporting; Yusuf Demir confirmed no contractual implication arises. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected user acceptance testing.

PROGRESS

The period was dominated by interface build and the knock-on effects for the identity provider. Operations reported unplanned leave; after review the parties scheduled a workshop. No further issues were recorded against the depot handhelds once security hardening completed. No further issues were recorded against the archive store once training delivery completed.

NEXT PERIOD

During February 2026 the team focused on change management across the dashboard suite. A recurring theme this month was a schema drift, which affected data migration. Intermittent timeouts was identified in the telematics gateway and the team raised a change request. A recurring theme this month was a data quality finding, which affected user acceptance testing. A recurring theme this month was a certificate expiry, which affected user acceptance testing.

RISKS

Effort in February 2026 concentrated on cut-over planning; the nightly batch remained stable throughout. The steering committee noted intermittent timeouts and requested a vendor fix. No further issues were recorded against the nightly batch once interface build completed. Duplicate records was identified in the nightly batch and the team accepted the risk. Scope creep on reporting was identified in the dashboard suite and the team asked for a written position. Testing of the dashboard suite surfaced late sign-off from operations; Tom Abernethy deferred the item to the next release. Late sign-off from operations was identified in the nightly batch and the team raised a change request. A data quality finding was identified in the dashboard suite and the team accepted the risk.

DEPENDENCIES

Environment refresh progressed against the plan, with the depot handhelds the main area of attention. Sofia Reinholt and Tom Abernethy coordinated change management with the client's release packaging lead. Noah Fitzgerald led change management and reported that the nightly batch would be ready after release packaging. Testing of the staging environment surfaced duplicate records; Priya Natarajan requested a vendor fix. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Unplanned leave was identified in the test harness and the team added two test cycles.

NEXT PERIOD

Effort in February 2026 concentrated on data migration; the nightly batch remained stable throughout. The steering committee noted a schema drift and reallocated effort from environment refresh. A recurring theme this month was scope creep on reporting, which affected device provisioning. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. A licensing shortfall was identified in the WMS pilot site and the team confirmed no contractual implication arises. No further issues were recorded against the message bus once change management completed. A recurring theme this month was a data quality finding, which affected cut-over planning. Testing of the staging environment surfaced a schema drift; Priya Natarajan agreed to re-baseline the plan.

RISKS

During February 2026 the team focused on interface build across the telematics gateway. Priya Natarajan and Noah Fitzgerald coordinated environment refresh with the client's cut-over planning lead. Beatriz Camargo and Arjun Mehta coordinated performance tuning with the client's environment refresh lead. A recurring theme this month was duplicate records, which affected cut-over planning. Operations reported a licensing shortfall; after review the parties requested a vendor fix. No further issues were recorded against the depot handhelds once cut-over planning completed.

PROGRESS

During February 2026 the team focused on reporting layer across the identity provider. A licensing shortfall was identified in the depot handhelds and the team accepted the risk. Imogen Blake and Declan Murray coordinated data migration with the client's reconciliation lead. The steering committee noted a licensing shortfall and deferred the item to the next release. The steering committee noted a regression in the picking workflow and closed the action. The steering committee noted a regression in the picking workflow and accepted the risk. A certificate expiry was identified in the test harness and the team scheduled a workshop. A data quality finding was identified in the depot handhelds and the team requested a vendor fix.

ISSUES AND DECISIONS

The period was dominated by vendor onboarding and the knock-on effects for the depot handhelds. A certificate expiry was identified in the nightly batch and the team deferred the item to the next release. Operations reported a regression in the picking workflow; after review the parties closed the action. Testing of the dashboard suite surfaced intermittent timeouts; Priya Natarajan reallocated effort from user acceptance testing. The steering committee noted a schema drift and scheduled a workshop.

RISKS

Effort in February 2026 concentrated on release packaging; the message bus remained stable throughout. Beatriz Camargo and Marcus Oyelaran coordinated data migration with the client's device provisioning lead. The steering committee noted a data quality finding and scheduled a workshop. No further issues were recorded against the dashboard suite once performance tuning completed. A recurring theme this month was unplanned leave, which affected performance tuning.

RISKS

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. Firmware incompatibility was identified in the archive store and the team closed the action. A recurring theme this month was a certificate expiry, which affected defect triage. Declan Murray and Beatriz Camargo coordinated data migration with the client's user acceptance testing lead.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the archive store the main area of attention. Ling Zhao and Ling Zhao coordinated environment refresh with the client's defect triage lead. No further issues were recorded against the dashboard suite once environment refresh completed. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. A recurring theme this month was firmware incompatibility, which affected reporting layer.

STAKEHOLDERS

Effort in February 2026 concentrated on device provisioning; the test harness remained stable throughout. No further issues were recorded against the staging environment once security hardening completed. The steering committee noted unplanned leave and deferred the item to the next release. Priya Natarajan led defect triage and reported that the telematics gateway would be ready after training delivery. A licensing shortfall was identified in the archive store and the team asked for a written position. Unplanned leave was identified in the archive store and the team agreed to re-baseline the plan. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Yusuf Demir led defect triage and reported that the test harness would be ready after cut-over planning.

PROGRESS

Reconciliation progressed against the plan, with the test harness the main area of attention. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. Operations reported duplicate records; after review the parties requested a vendor fix. Marcus Oyelaran led security hardening and reported that the staging environment would be ready after reconciliation. Noah Fitzgerald and Sofia Reinholt coordinated performance tuning with the client's release packaging lead.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the depot handhelds. A recurring theme this month was a schema drift, which affected environment refresh. The steering committee noted a schema drift and escalated to the steering committee. A recurring theme this month was a schema drift, which affected performance tuning. Testing of the Snowflake tenant surfaced scope creep on reporting; Noah Fitzgerald requested a vendor fix. Operations reported scope creep on reporting; after review the parties asked for a written position.

SCHEDULE

Effort in February 2026 concentrated on reporting layer; the WMS pilot site remained stable throughout. The steering committee noted scope creep on reporting and asked for a written position. A certificate expiry was identified in the WMS pilot site and the team added two test cycles. Operations reported late sign-off from operations; after review the parties scheduled a workshop. A recurring theme this month was intermittent timeouts, which affected change management. A recurring theme this month was a licensing shortfall, which affected training delivery. Operations reported scope creep on reporting; after review the parties asked for a written position. Ambiguity in the acceptance criteria was identified in the test harness and the team escalated to the steering committee.

PROGRESS

During February 2026 the team focused on training delivery across the SAP interface. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. Operations reported a regression in the picking workflow; after review the parties asked for a written position. Marcus Oyelaran and Ling Zhao coordinated environment refresh with the client's training delivery lead. Noah Fitzgerald led environment refresh and reported that the WMS pilot site would be ready after reconciliation. Testing of the Snowflake tenant surfaced late sign-off from operations; Noah Fitzgerald reallocated effort from reporting layer. No further issues were recorded against the Snowflake tenant once data migration completed. Ling Zhao and Imogen Blake coordinated change management with the client's data migration lead.

RISKS

During February 2026 the team focused on device provisioning across the SAP interface. Imogen Blake and Ling Zhao coordinated device provisioning with the client's performance tuning lead. A data quality finding was identified in the depot handhelds and the team closed the action. No further issues were recorded against the WMS pilot site once performance tuning completed. A data quality finding was identified in the message bus and the team closed the action. Testing of the test harness surfaced a certificate expiry; Hannah Kowalczyk scheduled a workshop. No further issues were recorded against the nightly batch once performance tuning completed.

Next month's priorities are cut-over planning and data migration.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	182.2
Consultant	14.2
Data Engineer	173.2

Role	Indicative hours (timesheets)
Project Manager	81.4
Senior Consultant	251.8