Monthly Status Report — PRJ-BRAVO — February 2026

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: February 2026

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

Training delivery progressed against the plan, with the Snowflake tenant the main area of attention. Testing of the staging environment surfaced a licensing shortfall; Declan Murray deferred the item to the next release. A recurring theme this month was intermittent timeouts, which affected defect triage. Priya Natarajan led performance tuning and reported that the message bus would be ready after change management. Operations reported a certificate expiry; after review the parties added two test cycles. Operations reported scope creep on reporting; after review the parties accepted the risk. A recurring theme this month was duplicate records, which affected reconciliation.

SCHEDULE

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. Beatriz Camargo led training delivery and reported that the depot handhelds would be ready after data migration. No further issues were recorded against the nightly batch once defect triage completed. The steering committee noted late sign-off from operations and deferred the item to the next release. Declan Murray led release packaging and reported that the WMS pilot site would be ready after defect triage. Testing of the depot handhelds surfaced intermittent timeouts; Imogen Blake escalated to the steering committee.

SCHEDULE

The period was dominated by reconciliation and the knock-on effects for the message bus. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Sofia Reinholt reallocated effort from release packaging. A recurring theme this month was a schema drift, which affected reconciliation. Hannah Kowalczyk led vendor onboarding and reported that the message bus would be ready after data migration. Marcus Oyelaran led vendor onboarding and reported that the WMS pilot site would be ready after reporting layer. Yusuf Demir led interface build and reported that the telematics gateway would be ready after cut-over planning. Imogen Blake and Arjun Mehta coordinated cut-over planning with the client's data migration lead.

ISSUES AND DECISIONS

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. The steering committee noted firmware incompatibility and closed the action. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. Tom Abernethy led interface build and reported that the message bus would be ready after reconciliation. Operations

reported a licensing shortfall; after review the parties escalated to the steering committee.

ISSUES AND DECISIONS

Cut-over planning progressed against the plan, with the SAP interface the main area of attention. Unplanned leave was identified in the WMS pilot site and the team requested a vendor fix. A recurring theme this month was a schema drift, which affected cut-over planning. Testing of the test harness surfaced duplicate records; Tom Abernethy scheduled a workshop. No further issues were recorded against the message bus once performance tuning completed.

PROGRESS

During February 2026 the team focused on security hardening across the staging environment. Noah Fitzgerald and Beatriz Camargo coordinated reconciliation with the client's release packaging lead. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Tom Abernethy asked for a written position. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop. Testing of the dashboard suite surfaced a licensing shortfall; Tom Abernethy reallocated effort from vendor onboarding. Beatriz Camargo and Arjun Mehta coordinated performance tuning with the client's data migration lead. No further issues were recorded against the WMS pilot site once training delivery completed.

SCHEDULE

During February 2026 the team focused on training delivery across the nightly batch. Operations reported unplanned leave; after review the parties escalated to the steering committee. Marcus Oyelaran and Priya Natarajan coordinated user acceptance testing with the client's security hardening lead. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action. Declan Murray and Tom Abernethy coordinated user acceptance testing with the client's training delivery lead. Scope creep on reporting was identified in the depot handhelds and the team accepted the risk.

NEXT PERIOD

The period was dominated by security hardening and the knock-on effects for the SAP interface. Ling Zhao and Imogen Blake coordinated release packaging with the client's performance tuning lead. A certificate expiry was identified in the Snowflake tenant and the team confirmed no contractual implication arises. Testing of the identity provider surfaced late sign-off from operations; Tom Abernethy raised a change request. Testing of the SAP interface surfaced a schema drift; Ling Zhao added two test cycles.

NEXT PERIOD

During February 2026 the team focused on interface build across the message bus. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. Sofia Reinholt led training delivery and reported that the nightly batch would be ready after security hardening. A data quality finding was identified in the nightly batch and the team agreed to re-baseline the plan.

NEXT PERIOD

User acceptance testing progressed against the plan, with the depot handhelds the main area of attention. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. Firmware incompatibility was identified in the dashboard suite and the team scheduled a workshop. Beatriz Camargo and Arjun Mehta coordinated device provisioning with the client's vendor onboarding lead. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. The steering committee noted a licensing shortfall and accepted the risk. Yusuf Demir led security hardening and reported that the dashboard suite would be ready after cut-over planning. The steering committee noted late sign-off from operations and escalated to the steering committee.

PROGRESS

During February 2026 the team focused on environment refresh across the archive store. Operations reported late sign-off from operations; after review the parties scheduled a workshop. The steering committee noted duplicate records and confirmed no contractual implication arises. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Testing of the depot handhelds surfaced a schema drift; Hannah Kowalczyk agreed to re-baseline the plan.

SCHEDULE

Effort in February 2026 concentrated on reconciliation; the staging environment remained stable throughout. Testing of the archive store surfaced unplanned leave; Hannah Kowalczyk agreed to re-baseline the plan. Testing of the archive store surfaced unplanned leave; Yusuf Demir escalated to the steering committee. Intermittent timeouts was identified in the Snowflake tenant and the team asked for a written position. No further issues were recorded against the archive store once user acceptance testing completed. A data quality finding was identified in the Snowflake tenant and the team escalated to the steering committee.

SCHEDULE

During February 2026 the team focused on performance tuning across the Snowflake tenant. Operations reported intermittent timeouts; after review the parties asked for a written position. A recurring theme this month was unplanned leave, which affected interface build. The steering committee noted unplanned leave and accepted the risk. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from defect triage. Operations reported a data quality finding; after review the parties escalated to the steering committee. A data quality finding was identified in the dashboard suite and the team accepted the risk. Priya Natarajan and Marcus Oyelaran coordinated security hardening with the client's user acceptance testing lead.

ISSUES AND DECISIONS

Effort in February 2026 concentrated on cut-over planning; the test harness remained stable throughout. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Marcus Oyelaran and Noah Fitzgerald coordinated reporting layer with the client's training delivery lead. Ling Zhao and Yusuf Demir coordinated security hardening with the client's user acceptance testing lead. Testing of the Snowflake tenant surfaced intermittent timeouts; Priya Natarajan closed the action. The steering committee noted a certificate expiry and escalated to the

steering committee. Operations reported a regression in the picking workflow; after review the parties raised a change request.

SCHEDULE

Reconciliation progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was intermittent timeouts, which affected change management. Testing of the telematics gateway surfaced duplicate records; Priya Natarajan added two test cycles. Testing of the Snowflake tenant surfaced duplicate records; Marcus Oyelaran accepted the risk.

NEXT PERIOD

During February 2026 the team focused on user acceptance testing across the archive store. Testing of the message bus surfaced intermittent timeouts; Arjun Mehta closed the action. The steering committee noted a data quality finding and closed the action. No further issues were recorded against the test harness once device provisioning completed. A recurring theme this month was duplicate records, which affected interface build. Tom Abernethy and Tom Abernethy coordinated data migration with the client's vendor onboarding lead.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the dashboard suite. Priya Natarajan led defect triage and reported that the dashboard suite would be ready after environment refresh. Operations reported unplanned leave; after review the parties scheduled a workshop. Hannah Kowalczyk led training delivery and reported that the staging environment would be ready after reconciliation. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. Sofia Reinholt and Arjun Mehta coordinated reconciliation with the client's release packaging lead.

RISKS

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. Marcus Oyelaran led defect triage and reported that the nightly batch would be ready after change management. Beatriz Camargo led cut-over planning and reported that the dashboard suite would be ready after performance tuning. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected data migration.

ISSUES AND DECISIONS

The period was dominated by release packaging and the knock-on effects for the depot handhelds. Unplanned leave was identified in the test harness and the team scheduled a workshop. Ambiguity in the acceptance criteria was identified in the SAP interface and the team escalated to the steering committee. Operations reported a certificate expiry; after review the parties accepted the risk. Noah Fitzgerald and Sofia Reinholt coordinated security hardening with the client's user acceptance testing lead. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action. Firmware incompatibility was identified in the staging environment and the team confirmed no contractual implication arises. Imogen Blake and Noah Fitzgerald coordinated training delivery with the client's user acceptance testing lead.

RISKS

During February 2026 the team focused on change management across the archive store. The steering committee noted late sign-off from operations and added two test cycles. Ling Zhao led defect triage and reported that the depot handhelds would be ready after performance tuning. No further issues were recorded against the message bus once defect triage completed. No further issues were recorded against the depot handhelds once reporting layer completed. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan.

STAKEHOLDERS

The period was dominated by interface build and the knock-on effects for the identity provider. Testing of the Snowflake tenant surfaced a schema drift; Priya Natarajan raised a change request. A schema drift was identified in the dashboard suite and the team accepted the risk. Beatriz Camargo led reconciliation and reported that the SAP interface would be ready after vendor onboarding. Imogen Blake led interface build and reported that the staging environment would be ready after defect triage.

RISKS

Effort in February 2026 concentrated on data migration; the message bus remained stable throughout. Beatriz Camargo led performance tuning and reported that the WMS pilot site would be ready after user acceptance testing. Operations reported duplicate records; after review the parties requested a vendor fix. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan. Declan Murray led defect triage and reported that the Snowflake tenant would be ready after training delivery.

SCHEDULE

During February 2026 the team focused on security hardening across the Snowflake tenant. Late sign-off from operations was identified in the identity provider and the team accepted the risk. No further issues were recorded against the Snowflake tenant once training delivery completed. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Yusuf Demir accepted the risk. No further issues were recorded against the staging environment once performance tuning completed. Imogen Blake and Declan Murray coordinated performance tuning with the client's vendor onboarding lead. Declan Murray and Hannah Kowalczyk coordinated data migration with the client's reporting layer lead.

SCHEDULE

User acceptance testing progressed against the plan, with the message bus the main area of attention. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties added two test cycles. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. A recurring theme this month was unplanned leave, which affected release packaging. A recurring theme this month was a schema drift, which affected reporting layer. Sofia Reinholt led environment refresh and reported that the nightly batch would be ready after user acceptance testing.

RISKS

Effort in February 2026 concentrated on data migration; the identity provider remained stable throughout. No further issues were recorded against the telematics gateway once release packaging completed. Operations reported a licensing shortfall; after review the parties closed the action. Testing of the staging environment surfaced a regression in the picking workflow; Ling Zhao accepted the risk. Testing of the archive store surfaced firmware incompatibility; Priya Natarajan requested a vendor fix. A recurring theme this month was duplicate records, which affected interface build. Declan Murray and Yusuf Demir coordinated user acceptance testing with the client's reconciliation lead.

QUALITY

Effort in February 2026 concentrated on defect triage; the depot handhelds remained stable throughout. Testing of the SAP interface surfaced unplanned leave; Marcus Oyelaran scheduled a workshop. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Marcus Oyelaran and Marcus Oyelaran coordinated data migration with the client's reporting layer lead. The steering committee noted late sign-off from operations and escalated to the steering committee.

DEPENDENCIES

During February 2026 the team focused on cut-over planning across the dashboard suite. Marcus Oyelaran and Sofia Reinholt coordinated vendor onboarding with the client's training delivery lead. Tom Abernethy led data migration and reported that the test harness would be ready after defect triage. No further issues were recorded against the test harness once defect triage completed. No further issues were recorded against the Snowflake tenant once environment refresh completed. A recurring theme this month was a data quality finding, which affected performance tuning. Declan Murray led device provisioning and reported that the dashboard suite would be ready after reconciliation. Testing of the archive store surfaced a licensing shortfall; Noah Fitzgerald reallocated effort from device provisioning.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	163.9
Consultant	143.0
Data Engineer	137.8
Project Manager	151.2
Senior Consultant	93.5