Monthly Status Report — PRJ-CHARLIE — February 2026

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: February 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

During February 2026 the team focused on cut-over planning across the staging environment. A recurring theme this month was unplanned leave, which affected release packaging. Yusuf Demir led user acceptance testing and reported that the archive store would be ready after defect triage. Operations reported scope creep on reporting; after review the parties raised a change request.

ISSUES AND DECISIONS

Effort in February 2026 concentrated on environment refresh; the WMS pilot site remained stable throughout. Marcus Oyelaran led interface build and reported that the staging environment would be ready after reporting layer. Operations reported a data quality finding; after review the parties deferred the item to the next release. Arjun Mehta led cut-over planning and reported that the staging environment would be ready after change management. Testing of the message bus surfaced scope creep on reporting; Imogen Blake scheduled a workshop.

RISKS

Effort in February 2026 concentrated on vendor onboarding; the test harness remained stable throughout. Operations reported unplanned leave; after review the parties accepted the risk. The steering committee noted late sign-off from operations and raised a change request. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. A recurring theme this month was intermittent timeouts, which affected cut-over planning.

SCHEDULE

Performance tuning progressed against the plan, with the test harness the main area of attention. Declan Murray and Arjun Mehta coordinated reporting layer with the client's device provisioning lead. Sofia Reinholt led reporting layer and reported that the archive store would be ready after security hardening. The steering committee noted a regression in the picking workflow and deferred the item to the next release.

SCHEDULE

The period was dominated by security hardening and the knock-on effects for the identity provider. The steering committee noted a certificate expiry and scheduled a workshop. The steering

committee noted duplicate records and reallocated effort from user acceptance testing. Yusuf Demir and Priya Natarajan coordinated environment refresh with the client's release packaging lead. Testing of the nightly batch surfaced a certificate expiry; Priya Natarajan asked for a written position. A regression in the picking workflow was identified in the dashboard suite and the team asked for a written position.

ISSUES AND DECISIONS

During February 2026 the team focused on release packaging across the WMS pilot site. Noah Fitzgerald and Tom Abernethy coordinated data migration with the client's interface build lead. Testing of the WMS pilot site surfaced intermittent timeouts; Sofia Reinholt deferred the item to the next release. A recurring theme this month was duplicate records, which affected data migration. Tom Abernethy and Declan Murray coordinated release packaging with the client's security hardening lead. Unplanned leave was identified in the dashboard suite and the team confirmed no contractual implication arises.

ISSUES AND DECISIONS

Effort in February 2026 concentrated on interface build; the telematics gateway remained stable throughout. Testing of the nightly batch surfaced a certificate expiry; Imogen Blake closed the action. No further issues were recorded against the nightly batch once vendor onboarding completed. Marcus Oyelaran led training delivery and reported that the identity provider would be ready after reporting layer. Testing of the dashboard suite surfaced a licensing shortfall; Tom Abernethy asked for a written position.

QUALITY

During February 2026 the team focused on device provisioning across the SAP interface. Ling Zhao led vendor onboarding and reported that the telematics gateway would be ready after release packaging. Beatriz Camargo and Beatriz Camargo coordinated change management with the client's vendor onboarding lead. No further issues were recorded against the SAP interface once reporting layer completed. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Ling Zhao led interface build and reported that the message bus would be ready after training delivery. A recurring theme this month was a schema drift, which affected change management.

DEPENDENCIES

During February 2026 the team focused on security hardening across the Snowflake tenant. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. Testing of the WMS pilot site surfaced intermittent timeouts; Sofia Reinholt asked for a written position. Sofia Reinholt and Marcus Oyelaran coordinated release packaging with the client's defect triage lead. Beatriz Camargo led performance tuning and reported that the depot handhelds would be ready after user acceptance testing. Beatriz Camargo and Marcus Oyelaran coordinated defect triage with the client's reporting layer lead. The steering committee noted a schema drift and scheduled a workshop.

DEPENDENCIES

During February 2026 the team focused on reporting layer across the dashboard suite. Late sign-off from operations was identified in the message bus and the team scheduled a workshop. Hannah Kowalczyk led reconciliation and reported that the archive store would be ready after defect triage. The steering committee noted duplicate records and requested a vendor fix. Testing of the depot handhelds surfaced firmware incompatibility; Hannah Kowalczyk accepted the risk. Declan Murray and Sofia Reinholt coordinated security hardening with the client's vendor onboarding lead. The steering committee noted duplicate records and escalated to the steering committee.

STAKEHOLDERS

During February 2026 the team focused on security hardening across the nightly batch. A recurring theme this month was firmware incompatibility, which affected environment refresh. Unplanned leave was identified in the test harness and the team raised a change request. Operations reported a certificate expiry; after review the parties raised a change request. Arjun Mehta and Noah Fitzgerald coordinated release packaging with the client's security hardening lead.

RISKS

Effort in February 2026 concentrated on cut-over planning; the WMS pilot site remained stable throughout. Noah Fitzgerald and Arjun Mehta coordinated data migration with the client's device provisioning lead. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. Ambiguity in the acceptance criteria was identified in the staging environment and the team agreed to re-baseline the plan. Testing of the depot handhelds surfaced a licensing shortfall; Arjun Mehta asked for a written position.

SCHEDULE

Effort in February 2026 concentrated on data migration; the identity provider remained stable throughout. Testing of the identity provider surfaced duplicate records; Beatriz Camargo closed the action. The steering committee noted intermittent timeouts and added two test cycles. Operations reported late sign-off from operations; after review the parties requested a vendor fix. A recurring theme this month was duplicate records, which affected vendor onboarding. A licensing shortfall was identified in the SAP interface and the team added two test cycles. Operations reported a regression in the picking workflow; after review the parties added two test cycles.

RISKS

During February 2026 the team focused on reporting layer across the test harness. A data quality finding was identified in the Snowflake tenant and the team escalated to the steering committee. No further issues were recorded against the message bus once training delivery completed. Testing of the test harness surfaced a regression in the picking workflow; Arjun Mehta requested a vendor fix. No further issues were recorded against the test harness once defect triage completed. A data quality finding was identified in the nightly batch and the team agreed to re-baseline the plan.

NEXT PERIOD

During February 2026 the team focused on training delivery across the WMS pilot site. Operations reported late sign-off from operations; after review the parties added two test cycles. A schema drift was identified in the archive store and the team reallocated effort from data migration. Declan

Murray and Noah Fitzgerald coordinated user acceptance testing with the client's data migration lead.

DEPENDENCIES

Device provisioning progressed against the plan, with the archive store the main area of attention. Noah Fitzgerald led performance tuning and reported that the identity provider would be ready after release packaging. Beatriz Camargo and Marcus Oyelaran coordinated vendor onboarding with the client's performance tuning lead. Unplanned leave was identified in the message bus and the team deferred the item to the next release. No further issues were recorded against the test harness once vendor onboarding completed. No further issues were recorded against the nightly batch once data migration completed.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the depot handhelds. A recurring theme this month was scope creep on reporting, which affected cut-over planning. No further issues were recorded against the nightly batch once performance tuning completed. Beatriz Camargo and Yusuf Demir coordinated security hardening with the client's environment refresh lead. The steering committee noted unplanned leave and asked for a written position. Testing of the identity provider surfaced firmware incompatibility; Marcus Oyelaran reallocated effort from environment refresh. Priya Natarajan led reconciliation and reported that the WMS pilot site would be ready after cut-over planning. Testing of the nightly batch surfaced a licensing shortfall; Declan Murray deferred the item to the next release.

RISKS

Training delivery progressed against the plan, with the message bus the main area of attention. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. The steering committee noted a licensing shortfall and raised a change request. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Priya Natarajan and Noah Fitzgerald coordinated data migration with the client's device provisioning lead.

STAKEHOLDERS

During February 2026 the team focused on environment refresh across the archive store. The steering committee noted scope creep on reporting and reallocated effort from reconciliation. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. Sofia Reinholt led training delivery and reported that the identity provider would be ready after user acceptance testing. Operations reported a schema drift; after review the parties agreed to re-baseline the plan.

QUALITY

Effort in February 2026 concentrated on environment refresh; the telematics gateway remained stable throughout. Priya Natarajan and Beatriz Camargo coordinated release packaging with the client's change management lead. Priya Natarajan and Declan Murray coordinated device provisioning with the client's user acceptance testing lead. Sofia Reinholt led cut-over planning and reported that the WMS pilot site would be ready after user acceptance testing. Sofia Reinholt and

Hannah Kowalczyk coordinated training delivery with the client's release packaging lead.

DEPENDENCIES

During February 2026 the team focused on user acceptance testing across the telematics gateway. A recurring theme this month was intermittent timeouts, which affected defect triage. No further issues were recorded against the staging environment once reporting layer completed. Testing of the message bus surfaced a schema drift; Beatriz Camargo closed the action. No further issues were recorded against the depot handhelds once cut-over planning completed. No further issues were recorded against the identity provider once data migration completed. Declan Murray led cut-over planning and reported that the WMS pilot site would be ready after change management. Unplanned leave was identified in the Snowflake tenant and the team accepted the risk.

QUALITY

The period was dominated by release packaging and the knock-on effects for the Snowflake tenant. The steering committee noted a certificate expiry and reallocated effort from performance tuning. The steering committee noted firmware incompatibility and requested a vendor fix. Tom Abernethy led security hardening and reported that the message bus would be ready after defect triage. A recurring theme this month was duplicate records, which affected device provisioning. No further issues were recorded against the test harness once reconciliation completed.

PROGRESS

The period was dominated by reconciliation and the knock-on effects for the WMS pilot site. Operations reported firmware incompatibility; after review the parties raised a change request. The steering committee noted duplicate records and closed the action. A recurring theme this month was a data quality finding, which affected reconciliation. Intermittent timeouts was identified in the archive store and the team confirmed no contractual implication arises. Testing of the nightly batch surfaced scope creep on reporting; Imogen Blake reallocated effort from environment refresh.

DEPENDENCIES

Effort in February 2026 concentrated on environment refresh; the SAP interface remained stable throughout. The steering committee noted intermittent timeouts and deferred the item to the next release. A recurring theme this month was firmware incompatibility, which affected environment refresh. Testing of the telematics gateway surfaced unplanned leave; Priya Natarajan accepted the risk. No further issues were recorded against the dashboard suite once user acceptance testing completed. Operations reported unplanned leave; after review the parties asked for a written position. A data quality finding was identified in the dashboard suite and the team raised a change request.

RISKS

Device provisioning progressed against the plan, with the archive store the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected defect triage. No further issues were recorded against the telematics gateway once cut-over planning completed. Duplicate records was identified in the nightly batch and the team requested a vendor fix. Beatriz Camargo led reconciliation and reported that the nightly batch would be ready after cut-over

planning. No further issues were recorded against the dashboard suite once vendor onboarding completed.

STAKEHOLDERS

During February 2026 the team focused on device provisioning across the nightly batch. The steering committee noted a regression in the picking workflow and closed the action. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Testing of the identity provider surfaced unplanned leave; Imogen Blake closed the action. Operations reported intermittent timeouts; after review the parties requested a vendor fix. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. Unplanned leave was identified in the dashboard suite and the team accepted the risk.

NEXT PERIOD

Effort in February 2026 concentrated on interface build; the message bus remained stable throughout. A recurring theme this month was unplanned leave, which affected release packaging. No further issues were recorded against the nightly batch once environment refresh completed. Priya Natarajan led reporting layer and reported that the dashboard suite would be ready after training delivery. The steering committee noted intermittent timeouts and scheduled a workshop.

RISKS

User acceptance testing progressed against the plan, with the SAP interface the main area of attention. Testing of the nightly batch surfaced a regression in the picking workflow; Sofia Reinholt added two test cycles. Operations reported intermittent timeouts; after review the parties accepted the risk. Sofia Reinholt and Yusuf Demir coordinated data migration with the client's defect triage lead. Operations reported a certificate expiry; after review the parties closed the action. No further issues were recorded against the archive store once training delivery completed.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	38.2
Consultant	272.2
Data Engineer	112.8
Project Manager	218.5
Senior Consultant	180.5