Monthly Status Report — PRJ-BRAVO — May 2026

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: May 2026

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Effort in May 2026 concentrated on security hardening; the archive store remained stable throughout. No further issues were recorded against the message bus once change management completed. Scope creep on reporting was identified in the message bus and the team raised a change request. Testing of the message bus surfaced unplanned leave; Arjun Mehta accepted the risk. Testing of the archive store surfaced a licensing shortfall; Sofia Reinholt scheduled a workshop.

STAKEHOLDERS

Security hardening progressed against the plan, with the identity provider the main area of attention. A recurring theme this month was scope creep on reporting, which affected environment refresh. Testing of the test harness surfaced duplicate records; Declan Murray asked for a written position. Noah Fitzgerald led user acceptance testing and reported that the archive store would be ready after device provisioning.

RISKS

The period was dominated by environment refresh and the knock-on effects for the archive store. No further issues were recorded against the test harness once performance tuning completed. Testing of the telematics gateway surfaced scope creep on reporting; Declan Murray raised a change request. The steering committee noted firmware incompatibility and reallocated effort from security hardening. Operations reported scope creep on reporting; after review the parties added two test cycles. Operations reported a licensing shortfall; after review the parties raised a change request. Declan Murray and Sofia Reinholt coordinated environment refresh with the client's defect triage lead.

NEXT PERIOD

Performance tuning progressed against the plan, with the Snowflake tenant the main area of attention. Testing of the SAP interface surfaced intermittent timeouts; Priya Natarajan scheduled a workshop. No further issues were recorded against the archive store once interface build completed. A certificate expiry was identified in the archive store and the team reallocated effort from vendor onboarding. Testing of the test harness surfaced unplanned leave; Arjun Mehta closed the action. A recurring theme this month was a schema drift, which affected change management. Operations reported a licensing shortfall; after review the parties asked for a written position.

STAKEHOLDERS

Reporting layer progressed against the plan, with the dashboard suite the main area of attention. A licensing shortfall was identified in the WMS pilot site and the team reallocated effort from change management. No further issues were recorded against the message bus once security hardening completed. The steering committee noted firmware incompatibility and reallocated effort from training delivery. The steering committee noted duplicate records and deferred the item to the next release. A recurring theme this month was a certificate expiry, which affected release packaging. Hannah Kowalczyk led reconciliation and reported that the archive store would be ready after cut-over planning.

PROGRESS

During May 2026 the team focused on data migration across the depot handhelds. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Beatriz Camargo agreed to re-baseline the plan. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. A recurring theme this month was scope creep on reporting, which affected release packaging. Testing of the staging environment surfaced a certificate expiry; Yusuf Demir added two test cycles. Arjun Mehta and Noah Fitzgerald coordinated training delivery with the client's cut-over planning lead. Imogen Blake led data migration and reported that the SAP interface would be ready after defect triage. The steering committee noted firmware incompatibility and raised a change request.

DEPENDENCIES

During May 2026 the team focused on vendor onboarding across the test harness. Testing of the telematics gateway surfaced a licensing shortfall; Declan Murray confirmed no contractual implication arises. The steering committee noted unplanned leave and closed the action. Ling Zhao led defect triage and reported that the depot handhelds would be ready after interface build. Tom Abernethy and Sofia Reinholt coordinated interface build with the client's reconciliation lead. Hannah Kowalczyk and Priya Natarajan coordinated vendor onboarding with the client's data migration lead. Sofia Reinholt led change management and reported that the SAP interface would be ready after performance tuning. The steering committee noted a regression in the picking workflow and agreed to re-baseline the plan.

RISKS

Effort in May 2026 concentrated on user acceptance testing; the telematics gateway remained stable throughout. No further issues were recorded against the WMS pilot site once vendor onboarding completed. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. Sofia Reinholt and Arjun Mehta coordinated device provisioning with the client's cut-over planning lead. Ling Zhao led change management and reported that the test harness would be ready after release packaging. Marcus Oyelaran led interface build and reported that the depot handhelds would be ready after release packaging. The steering committee noted a certificate expiry and deferred the item to the next release.

NEXT PERIOD

Performance tuning progressed against the plan, with the staging environment the main area of attention. Unplanned leave was identified in the message bus and the team scheduled a workshop.

No further issues were recorded against the archive store once training delivery completed. Imogen Blake led reconciliation and reported that the telematics gateway would be ready after reporting layer. Beatriz Camargo and Noah Fitzgerald coordinated performance tuning with the client's cut-over planning lead. Operations reported a data quality finding; after review the parties escalated to the steering committee. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises.

DEPENDENCIES

During May 2026 the team focused on user acceptance testing across the test harness. Sofia Reinholt and Yusuf Demir coordinated environment refresh with the client's data migration lead. The steering committee noted firmware incompatibility and raised a change request. Testing of the identity provider surfaced intermittent timeouts; Beatriz Camargo closed the action. Testing of the staging environment surfaced intermittent timeouts; Tom Abernethy reallocated effort from device provisioning.

STAKEHOLDERS

During May 2026 the team focused on vendor onboarding across the WMS pilot site. Testing of the dashboard suite surfaced a schema drift; Arjun Mehta accepted the risk. Beatriz Camargo led defect triage and reported that the identity provider would be ready after release packaging. Intermittent timeouts was identified in the nightly batch and the team confirmed no contractual implication arises. Firmware incompatibility was identified in the Snowflake tenant and the team escalated to the steering committee. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. A recurring theme this month was late sign-off from operations, which affected release packaging.

RISKS

The period was dominated by environment refresh and the knock-on effects for the identity provider. A schema drift was identified in the dashboard suite and the team confirmed no contractual implication arises. Ling Zhao and Declan Murray coordinated security hardening with the client's environment refresh lead. Operations reported a certificate expiry; after review the parties scheduled a workshop. The steering committee noted duplicate records and confirmed no contractual implication arises.

ISSUES AND DECISIONS

During May 2026 the team focused on change management across the message bus. No further issues were recorded against the Snowflake tenant once release packaging completed. Operations reported unplanned leave; after review the parties reallocated effort from performance tuning. Ling Zhao led training delivery and reported that the test harness would be ready after release packaging. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Testing of the staging environment surfaced a data quality finding; Arjun Mehta accepted the risk. Beatriz Camargo led vendor onboarding and reported that the depot handhelds would be ready after reporting layer. A recurring theme this month was firmware incompatibility, which affected reconciliation.

SCHEDULE

Vendor onboarding progressed against the plan, with the test harness the main area of attention. Marcus Oyelaran led data migration and reported that the test harness would be ready after reconciliation. Sofia Reinholt led security hardening and reported that the dashboard suite would be ready after vendor onboarding. Operations reported a certificate expiry; after review the parties raised a change request.

SCHEDULE

During May 2026 the team focused on performance tuning across the message bus. Unplanned leave was identified in the telematics gateway and the team raised a change request. The steering committee noted a licensing shortfall and reallocated effort from change management. Testing of the depot handhelds surfaced a regression in the picking workflow; Marcus Oyelaran confirmed no contractual implication arises. The steering committee noted a licensing shortfall and escalated to the steering committee. No further issues were recorded against the SAP interface once performance tuning completed. A recurring theme this month was intermittent timeouts, which affected training delivery. The steering committee noted a licensing shortfall and escalated to the steering committee.

SCHEDULE

Effort in May 2026 concentrated on cut-over planning; the identity provider remained stable throughout. The steering committee noted duplicate records and reallocated effort from security hardening. Beatriz Camargo led defect triage and reported that the test harness would be ready after data migration. Scope creep on reporting was identified in the identity provider and the team accepted the risk. Intermittent timeouts was identified in the Snowflake tenant and the team confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected performance tuning.

STAKEHOLDERS

During May 2026 the team focused on change management across the nightly batch. Declan Murray led environment refresh and reported that the test harness would be ready after data migration. A recurring theme this month was a schema drift, which affected training delivery. Ling Zhao and Arjun Mehta coordinated cut-over planning with the client's release packaging lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected training delivery. A recurring theme this month was unplanned leave, which affected release packaging. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. Beatriz Camargo and Noah Fitzgerald coordinated environment refresh with the client's cut-over planning lead.

PROGRESS

During May 2026 the team focused on user acceptance testing across the WMS pilot site. A recurring theme this month was late sign-off from operations, which affected device provisioning. No further issues were recorded against the Snowflake tenant once data migration completed. Duplicate records was identified in the Snowflake tenant and the team raised a change request. Testing of the message bus surfaced a data quality finding; Marcus Oyelaran escalated to the steering committee.

ISSUES AND DECISIONS

During May 2026 the team focused on reconciliation across the staging environment. Testing of the test harness surfaced scope creep on reporting; Declan Murray reallocated effort from user acceptance testing. A recurring theme this month was a licensing shortfall, which affected reconciliation. Arjun Mehta led environment refresh and reported that the staging environment would be ready after defect triage. A recurring theme this month was late sign-off from operations, which affected cut-over planning.

DEPENDENCIES

Effort in May 2026 concentrated on vendor onboarding; the identity provider remained stable throughout. Testing of the WMS pilot site surfaced intermittent timeouts; Imogen Blake agreed to re-baseline the plan. A recurring theme this month was a certificate expiry, which affected release packaging. No further issues were recorded against the SAP interface once reconciliation completed. Priya Natarajan and Marcus Oyelaran coordinated reporting layer with the client's reconciliation lead. No further issues were recorded against the depot handhelds once vendor onboarding completed.

RISKS

Reconciliation progressed against the plan, with the identity provider the main area of attention. Firmware incompatibility was identified in the nightly batch and the team requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected reconciliation. Scope creep on reporting was identified in the archive store and the team raised a change request. Arjun Mehta led user acceptance testing and reported that the depot handhelds would be ready after security hardening.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the Snowflake tenant. Late sign-off from operations was identified in the message bus and the team agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Hannah Kowalczyk and Marcus Oyelaran coordinated performance tuning with the client's training delivery lead.

DEPENDENCIES

During May 2026 the team focused on data migration across the nightly batch. Testing of the archive store surfaced intermittent timeouts; Beatriz Camargo confirmed no contractual implication arises. The steering committee noted intermittent timeouts and reallocated effort from data migration. A certificate expiry was identified in the telematics gateway and the team escalated to the steering committee. Testing of the message bus surfaced late sign-off from operations; Priya Natarajan deferred the item to the next release. The steering committee noted a regression in the picking workflow and asked for a written position. Operations reported late sign-off from operations; after review the parties requested a vendor fix.

NEXT PERIOD

The period was dominated by interface build and the knock-on effects for the Snowflake tenant. Noah Fitzgerald led reporting layer and reported that the WMS pilot site would be ready after environment refresh. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. Testing of the message bus surfaced firmware incompatibility; Sofia Reinholt confirmed no contractual implication arises. Declan Murray and Beatriz Camargo coordinated device provisioning with the client's user acceptance testing lead. Tom Abernethy and Tom Abernethy coordinated data migration with the client's user acceptance testing lead.

PROGRESS

User acceptance testing progressed against the plan, with the depot handhelds the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. Scope creep on reporting was identified in the archive store and the team requested a vendor fix. Ambiguity in the acceptance criteria was identified in the staging environment and the team added two test cycles. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. Duplicate records was identified in the staging environment and the team closed the action.

QUALITY

Effort in May 2026 concentrated on interface build; the dashboard suite remained stable throughout. A recurring theme this month was intermittent timeouts, which affected security hardening. Operations reported unplanned leave; after review the parties raised a change request. Late sign-off from operations was identified in the depot handhelds and the team confirmed no contractual implication arises. No further issues were recorded against the telematics gateway once interface build completed. Testing of the SAP interface surfaced late sign-off from operations; Beatriz Camargo requested a vendor fix. Ling Zhao led vendor onboarding and reported that the message bus would be ready after change management. Priya Natarajan and Ling Zhao coordinated training delivery with the client's interface build lead.

Next month's priorities are vendor onboarding and environment refresh.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	130.6
Consultant	228.2
Data Engineer	310.5
Project Manager	68.9
Senior Consultant	94.5