Monthly Status Report — PRJ-BRAVO — June 2026

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: June 2026

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Effort in June 2026 concentrated on vendor onboarding; the archive store remained stable throughout. No further issues were recorded against the telematics gateway once interface build completed. Late sign-off from operations was identified in the nightly batch and the team requested a vendor fix. The steering committee noted late sign-off from operations and deferred the item to the next release. The steering committee noted a certificate expiry and scheduled a workshop. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. The steering committee noted firmware incompatibility and closed the action.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the SAP interface. Tom Abernethy led interface build and reported that the archive store would be ready after vendor onboarding. Sofia Reinholt led release packaging and reported that the Snowflake tenant would be ready after interface build. Operations reported a licensing shortfall; after review the parties added two test cycles. Operations reported duplicate records; after review the parties accepted the risk. No further issues were recorded against the SAP interface once interface build completed. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from user acceptance testing.

STAKEHOLDERS

Defect triage progressed against the plan, with the archive store the main area of attention. A certificate expiry was identified in the depot handhelds and the team deferred the item to the next release. Operations reported intermittent timeouts; after review the parties reallocated effort from performance tuning. Testing of the nightly batch surfaced firmware incompatibility; Imogen Blake asked for a written position. Priya Natarajan and Tom Abernethy coordinated interface build with the client's training delivery lead. Operations reported unplanned leave; after review the parties accepted the risk. Testing of the nightly batch surfaced a licensing shortfall; Arjun Mehta asked for a written position. Noah Fitzgerald and Noah Fitzgerald coordinated training delivery with the client's data migration lead.

ISSUES AND DECISIONS

The period was dominated by reporting layer and the knock-on effects for the archive store. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Sofia Reinholt deferred the item

to the next release. Late sign-off from operations was identified in the nightly batch and the team agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and closed the action.

DEPENDENCIES

Effort in June 2026 concentrated on cut-over planning; the WMS pilot site remained stable throughout. Operations reported a licensing shortfall; after review the parties asked for a written position. Testing of the Snowflake tenant surfaced a licensing shortfall; Marcus Oyelaran reallocated effort from performance tuning. A certificate expiry was identified in the WMS pilot site and the team confirmed no contractual implication arises. Firmware incompatibility was identified in the Snowflake tenant and the team asked for a written position. Ling Zhao led cut-over planning and reported that the staging environment would be ready after data migration.

DEPENDENCIES

Effort in June 2026 concentrated on release packaging; the depot handhelds remained stable throughout. No further issues were recorded against the message bus once data migration completed. Operations reported firmware incompatibility; after review the parties reallocated effort from performance tuning. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises. Operations reported a data quality finding; after review the parties added two test cycles. The steering committee noted duplicate records and raised a change request. A certificate expiry was identified in the identity provider and the team raised a change request.

SCHEDULE

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. Operations reported intermittent timeouts; after review the parties reallocated effort from release packaging. Declan Murray and Imogen Blake coordinated vendor onboarding with the client's defect triage lead. Noah Fitzgerald led data migration and reported that the Snowflake tenant would be ready after device provisioning.

DEPENDENCIES

Defect triage progressed against the plan, with the Snowflake tenant the main area of attention. The steering committee noted scope creep on reporting and requested a vendor fix. Testing of the message bus surfaced late sign-off from operations; Priya Natarajan reallocated effort from cut-over planning. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises.

ISSUES AND DECISIONS

Data migration progressed against the plan, with the staging environment the main area of attention. Operations reported duplicate records; after review the parties asked for a written position. Arjun Mehta led reporting layer and reported that the identity provider would be ready after training delivery. Testing of the identity provider surfaced duplicate records; Imogen Blake agreed to re-baseline the plan. Noah Fitzgerald led environment refresh and reported that the depot

handhelds would be ready after cut-over planning. Operations reported a schema drift; after review the parties asked for a written position. No further issues were recorded against the staging environment once release packaging completed.

QUALITY

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. Beatriz Camargo and Yusuf Demir coordinated defect triage with the client's performance tuning lead. No further issues were recorded against the test harness once training delivery completed. A recurring theme this month was intermittent timeouts, which affected release packaging. Priya Natarajan and Arjun Mehta coordinated reporting layer with the client's user acceptance testing lead. No further issues were recorded against the SAP interface once performance tuning completed.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the staging environment. Operations reported firmware incompatibility; after review the parties added two test cycles. Operations reported late sign-off from operations; after review the parties reallocated effort from user acceptance testing. The steering committee noted a regression in the picking workflow and scheduled a workshop. The steering committee noted scope creep on reporting and escalated to the steering committee. A recurring theme this month was a certificate expiry, which affected change management. Marcus Oyelaran led vendor onboarding and reported that the test harness would be ready after cut-over planning.

QUALITY

Performance tuning progressed against the plan, with the message bus the main area of attention. Operations reported a licensing shortfall; after review the parties raised a change request. A regression in the picking workflow was identified in the message bus and the team confirmed no contractual implication arises. The steering committee noted firmware incompatibility and accepted the risk. Operations reported scope creep on reporting; after review the parties reallocated effort from reconciliation.

DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the identity provider. A recurring theme this month was firmware incompatibility, which affected defect triage. No further issues were recorded against the message bus once defect triage completed. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. No further issues were recorded against the identity provider once change management completed.

ISSUES AND DECISIONS

Interface build progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the telematics gateway once interface build completed. A recurring theme this month was duplicate records, which affected interface build. Testing of the nightly batch surfaced a regression in the picking workflow; Noah Fitzgerald agreed to re-baseline the plan. No further issues were recorded against the SAP interface once data migration

completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning.

NEXT PERIOD

Effort in June 2026 concentrated on device provisioning; the staging environment remained stable throughout. Arjun Mehta led interface build and reported that the test harness would be ready after reconciliation. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. The steering committee noted a certificate expiry and accepted the risk.

PROGRESS

Data migration progressed against the plan, with the telematics gateway the main area of attention. Operations reported firmware incompatibility; after review the parties confirmed no contractual implication arises. Hannah Kowalczyk led device provisioning and reported that the archive store would be ready after vendor onboarding. A licensing shortfall was identified in the dashboard suite and the team reallocated effort from defect triage. A recurring theme this month was a data quality finding, which affected user acceptance testing. Testing of the message bus surfaced scope creep on reporting; Imogen Blake accepted the risk. Marcus Oyelaran led cut-over planning and reported that the WMS pilot site would be ready after vendor onboarding.

RISKS

Training delivery progressed against the plan, with the message bus the main area of attention. A recurring theme this month was duplicate records, which affected training delivery. Beatriz Camargo and Tom Abernethy coordinated change management with the client's user acceptance testing lead. Hannah Kowalczyk and Yusuf Demir coordinated user acceptance testing with the client's reconciliation lead.

SCHEDULE

During June 2026 the team focused on data migration across the depot handhelds. Operations reported a certificate expiry; after review the parties escalated to the steering committee. A data quality finding was identified in the identity provider and the team reallocated effort from environment refresh. No further issues were recorded against the nightly batch once reporting layer completed. Priya Natarajan and Noah Fitzgerald coordinated reconciliation with the client's vendor onboarding lead. A recurring theme this month was a regression in the picking workflow, which affected reporting layer.

DEPENDENCIES

Effort in June 2026 concentrated on training delivery; the telematics gateway remained stable throughout. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. The steering committee noted a regression in the picking workflow and accepted the risk. Imogen Blake led change management and reported that the test harness would be ready after data migration. The steering committee noted a licensing shortfall and asked for a written position. Testing of the dashboard suite surfaced a data quality finding; Ling Zhao asked for a written position. Tom Abernethy led user acceptance testing and reported that the nightly batch would be ready after defect triage. No further issues were recorded against the identity

provider once cut-over planning completed.

RISKS

During June 2026 the team focused on environment refresh across the Snowflake tenant. Testing of the staging environment surfaced firmware incompatibility; Priya Natarajan reallocated effort from environment refresh. Testing of the identity provider surfaced a schema drift; Sofia Reinholt escalated to the steering committee. Testing of the depot handhelds surfaced a data quality finding; Hannah Kowalczyk asked for a written position. Testing of the telematics gateway surfaced late sign-off from operations; Beatriz Camargo confirmed no contractual implication arises. Hannah Kowalczyk led interface build and reported that the telematics gateway would be ready after cut-over planning. No further issues were recorded against the archive store once performance tuning completed. Testing of the dashboard suite surfaced late sign-off from operations; Marcus Oyelaran requested a vendor fix.

STAKEHOLDERS

During June 2026 the team focused on vendor onboarding across the test harness. Priya Natarajan led device provisioning and reported that the depot handhelds would be ready after training delivery. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding. The steering committee noted intermittent timeouts and accepted the risk. No further issues were recorded against the Snowflake tenant once reconciliation completed. The steering committee noted a certificate expiry and agreed to re-baseline the plan. Testing of the archive store surfaced intermittent timeouts; Marcus Oyelaran asked for a written position.

STAKEHOLDERS

User acceptance testing progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was duplicate records, which affected device provisioning. Imogen Blake and Ling Zhao coordinated interface build with the client's reconciliation lead. Operations reported unplanned leave; after review the parties raised a change request. The steering committee noted late sign-off from operations and requested a vendor fix.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the identity provider the main area of attention. A data quality finding was identified in the test harness and the team asked for a written position. No further issues were recorded against the SAP interface once data migration completed. No further issues were recorded against the telematics gateway once user acceptance testing completed. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. The steering committee noted a certificate expiry and closed the action. Testing of the test harness surfaced a licensing shortfall; Ling Zhao agreed to re-baseline the plan.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the test harness. The steering committee noted a schema drift and confirmed no contractual implication arises. Beatriz Camargo led change management and reported that the telematics gateway would be

ready after user acceptance testing. Testing of the test harness surfaced a schema drift; Imogen Blake scheduled a workshop.

SCHEDULE

During June 2026 the team focused on environment refresh across the telematics gateway. No further issues were recorded against the identity provider once reporting layer completed. Testing of the archive store surfaced ambiguity in the acceptance criteria; Yusuf Demir closed the action. The steering committee noted unplanned leave and deferred the item to the next release. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. Declan Murray and Sofia Reinholt coordinated training delivery with the client's environment refresh lead. Testing of the SAP interface surfaced a certificate expiry; Sofia Reinholt accepted the risk. Noah Fitzgerald led vendor onboarding and reported that the nightly batch would be ready after environment refresh.

RISKS

The period was dominated by cut-over planning and the knock-on effects for the message bus. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. Yusuf Demir led reporting layer and reported that the test harness would be ready after release packaging. Beatriz Camargo led security hardening and reported that the dashboard suite would be ready after reconciliation.

SCHEDULE

During June 2026 the team focused on interface build across the dashboard suite. A recurring theme this month was a schema drift, which affected reconciliation. Testing of the depot handhelds surfaced duplicate records; Declan Murray raised a change request. Tom Abernethy and Yusuf Demir coordinated environment refresh with the client's reporting layer lead. No further issues were recorded against the nightly batch once reconciliation completed. Hannah Kowalczyk and Imogen Blake coordinated performance tuning with the client's training delivery lead.

Next month's priorities are data migration and environment refresh.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	47.5
Consultant	283.2
Data Engineer	327.2
Project Manager	149.6
Senior Consultant	220.5