Monthly Status Report — PRJ-CHARLIE — June 2026

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: June 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

The period was dominated by release packaging and the knock-on effects for the telematics gateway. Yusuf Demir led reconciliation and reported that the message bus would be ready after cut-over planning. Operations reported a schema drift; after review the parties raised a change request. No further issues were recorded against the dashboard suite once environment refresh completed.

SCHEDULE

Data migration progressed against the plan, with the identity provider the main area of attention. Noah Fitzgerald and Beatriz Camargo coordinated environment refresh with the client's defect triage lead. The steering committee noted scope creep on reporting and asked for a written position. No further issues were recorded against the archive store once environment refresh completed. Testing of the dashboard suite surfaced firmware incompatibility; Sofia Reinholt asked for a written position.

DEPENDENCIES

Vendor onboarding progressed against the plan, with the Snowflake tenant the main area of attention. No further issues were recorded against the dashboard suite once defect triage completed. Yusuf Demir led change management and reported that the staging environment would be ready after environment refresh. A recurring theme this month was firmware incompatibility, which affected device provisioning. Imogen Blake and Marcus Oyelaran coordinated environment refresh with the client's data migration lead. A recurring theme this month was intermittent timeouts, which affected environment refresh. Testing of the dashboard suite surfaced firmware incompatibility; Sofia Reinholt accepted the risk. A recurring theme this month was a licensing shortfall, which affected device provisioning.

NEXT PERIOD

During June 2026 the team focused on performance tuning across the identity provider. A recurring theme this month was a schema drift, which affected cut-over planning. Declan Murray and Tom Abernethy coordinated cut-over planning with the client's defect triage lead. Tom Abernethy led data migration and reported that the archive store would be ready after change management. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. A recurring theme this month was scope creep on reporting, which affected training

delivery.

QUALITY

The period was dominated by device provisioning and the knock-on effects for the nightly batch. The steering committee noted a data quality finding and requested a vendor fix. No further issues were recorded against the test harness once device provisioning completed. Duplicate records was identified in the test harness and the team accepted the risk.

PROGRESS

The period was dominated by vendor onboarding and the knock-on effects for the SAP interface. A recurring theme this month was a data quality finding, which affected security hardening. The steering committee noted a licensing shortfall and raised a change request. Marcus Oyelaran and Hannah Kowalczyk coordinated data migration with the client's defect triage lead. Intermittent timeouts was identified in the message bus and the team closed the action. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan.

STAKEHOLDERS

Effort in June 2026 concentrated on reconciliation; the WMS pilot site remained stable throughout. Arjun Mehta led device provisioning and reported that the archive store would be ready after performance tuning. Unplanned leave was identified in the test harness and the team agreed to re-baseline the plan. Testing of the nightly batch surfaced unplanned leave; Yusuf Demir confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the nightly batch and the team closed the action.

NEXT PERIOD

Security hardening progressed against the plan, with the archive store the main area of attention. Sofia Reinholt and Sofia Reinholt coordinated defect triage with the client's environment refresh lead. A recurring theme this month was unplanned leave, which affected user acceptance testing. Operations reported scope creep on reporting; after review the parties added two test cycles. Ling Zhao and Ling Zhao coordinated environment refresh with the client's release packaging lead.

STAKEHOLDERS

Device provisioning progressed against the plan, with the archive store the main area of attention. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. No further issues were recorded against the message bus once training delivery completed. Testing of the test harness surfaced ambiguity in the acceptance criteria; Arjun Mehta added two test cycles. No further issues were recorded against the WMS pilot site once release packaging completed. The steering committee noted late sign-off from operations and asked for a written position. No further issues were recorded against the nightly batch once security hardening completed.

STAKEHOLDERS

Reconciliation progressed against the plan, with the WMS pilot site the main area of attention. Testing of the identity provider surfaced scope creep on reporting; Imogen Blake asked for a written position. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Unplanned leave was identified in the message bus and the team agreed to re-baseline the plan. A recurring theme this month was a regression in the picking workflow, which affected training delivery. Testing of the nightly batch surfaced firmware incompatibility; Ling Zhao requested a vendor fix. No further issues were recorded against the message bus once reporting layer completed.

SCHEDULE

User acceptance testing progressed against the plan, with the WMS pilot site the main area of attention. Testing of the WMS pilot site surfaced a regression in the picking workflow; Ling Zhao scheduled a workshop. Operations reported unplanned leave; after review the parties closed the action. Operations reported a schema drift; after review the parties closed the action. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. Marcus Oyelaran and Tom Abernethy coordinated environment refresh with the client's data migration lead. Noah Fitzgerald led user acceptance testing and reported that the staging environment would be ready after security hardening.

QUALITY

The period was dominated by device provisioning and the knock-on effects for the depot handhelds. Marcus Oyelaran led cut-over planning and reported that the SAP interface would be ready after reconciliation. Marcus Oyelaran led data migration and reported that the depot handhelds would be ready after device provisioning. Operations reported a regression in the picking workflow; after review the parties added two test cycles. No further issues were recorded against the staging environment once reporting layer completed. Testing of the staging environment surfaced a certificate expiry; Marcus Oyelaran scheduled a workshop. The steering committee noted a data quality finding and asked for a written position.

NEXT PERIOD

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. Priya Natarajan and Sofia Reinholt coordinated interface build with the client's cut-over planning lead. Operations reported firmware incompatibility; after review the parties asked for a written position. No further issues were recorded against the SAP interface once change management completed. Ling Zhao and Noah Fitzgerald coordinated reconciliation with the client's vendor onboarding lead. No further issues were recorded against the staging environment once reconciliation completed. Hannah Kowalczyk and Tom Abernethy coordinated performance tuning with the client's training delivery lead. A recurring theme this month was scope creep on reporting, which affected cut-over planning.

QUALITY

Security hardening progressed against the plan, with the test harness the main area of attention. Testing of the test harness surfaced scope creep on reporting; Imogen Blake confirmed no contractual implication arises. Operations reported duplicate records; after review the parties escalated to the steering committee. No further issues were recorded against the WMS pilot site once training delivery completed. A licensing shortfall was identified in the identity provider and the

team reallocated effort from data migration. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team asked for a written position. The steering committee noted a data quality finding and reallocated effort from vendor onboarding.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the test harness once vendor onboarding completed. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected reporting layer.

DEPENDENCIES

During June 2026 the team focused on training delivery across the telematics gateway. A recurring theme this month was a schema drift, which affected change management. No further issues were recorded against the archive store once device provisioning completed. No further issues were recorded against the WMS pilot site once reporting layer completed. Testing of the nightly batch surfaced a certificate expiry; Hannah Kowalczyk added two test cycles.

STAKEHOLDERS

Effort in June 2026 concentrated on environment refresh; the test harness remained stable throughout. Arjun Mehta led security hardening and reported that the nightly batch would be ready after interface build. The steering committee noted unplanned leave and asked for a written position. The steering committee noted a licensing shortfall and added two test cycles. Late sign-off from operations was identified in the identity provider and the team accepted the risk. The steering committee noted scope creep on reporting and closed the action.

STAKEHOLDERS

During June 2026 the team focused on data migration across the dashboard suite. Duplicate records was identified in the archive store and the team raised a change request. Operations reported late sign-off from operations; after review the parties reallocated effort from data migration. Firmware incompatibility was identified in the SAP interface and the team deferred the item to the next release.

QUALITY

During June 2026 the team focused on vendor onboarding across the WMS pilot site. Firmware incompatibility was identified in the identity provider and the team requested a vendor fix. Duplicate records was identified in the SAP interface and the team asked for a written position. A recurring theme this month was a certificate expiry, which affected security hardening.

QUALITY

The period was dominated by device provisioning and the knock-on effects for the archive store. Declan Murray and Beatriz Camargo coordinated performance tuning with the client's change management lead. The steering committee noted intermittent timeouts and reallocated effort from vendor onboarding. Testing of the message bus surfaced a licensing shortfall; Ling Zhao added two test cycles.

RISKS

The period was dominated by user acceptance testing and the knock-on effects for the archive store. Testing of the message bus surfaced duplicate records; Marcus Oyelaran added two test cycles. Operations reported a data quality finding; after review the parties asked for a written position. Noah Fitzgerald and Arjun Mehta coordinated release packaging with the client's data migration lead.

RISKS

Effort in June 2026 concentrated on training delivery; the telematics gateway remained stable throughout. The steering committee noted intermittent timeouts and reallocated effort from vendor onboarding. Operations reported intermittent timeouts; after review the parties accepted the risk. The steering committee noted scope creep on reporting and reallocated effort from device provisioning. Noah Fitzgerald and Noah Fitzgerald coordinated release packaging with the client's device provisioning lead. Hannah Kowalczyk led user acceptance testing and reported that the message bus would be ready after device provisioning.

RISKS

Effort in June 2026 concentrated on training delivery; the dashboard suite remained stable throughout. Operations reported late sign-off from operations; after review the parties reallocated effort from data migration. Marcus Oyelaran led training delivery and reported that the Snowflake tenant would be ready after interface build. The steering committee noted a certificate expiry and agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and raised a change request. Beatriz Camargo led release packaging and reported that the telematics gateway would be ready after defect triage. The steering committee noted a schema drift and asked for a written position. Unplanned leave was identified in the Snowflake tenant and the team closed the action.

RISKS

During June 2026 the team focused on environment refresh across the archive store. Testing of the nightly batch surfaced scope creep on reporting; Declan Murray confirmed no contractual implication arises. A recurring theme this month was a data quality finding, which affected defect triage. Declan Murray and Sofia Reinholt coordinated cut-over planning with the client's data migration lead. A licensing shortfall was identified in the Snowflake tenant and the team closed the action. No further issues were recorded against the SAP interface once user acceptance testing completed.

ISSUES AND DECISIONS

Effort in June 2026 concentrated on interface build; the dashboard suite remained stable throughout. A recurring theme this month was late sign-off from operations, which affected interface build. Duplicate records was identified in the WMS pilot site and the team accepted the risk. Intermittent timeouts was identified in the staging environment and the team accepted the risk. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning.

NEXT PERIOD

During June 2026 the team focused on cut-over planning across the depot handhelds. Testing of the message bus surfaced ambiguity in the acceptance criteria; Yusuf Demir accepted the risk. Testing of the archive store surfaced intermittent timeouts; Declan Murray added two test cycles. Imogen Blake led defect triage and reported that the archive store would be ready after change management. A licensing shortfall was identified in the archive store and the team asked for a written position.

PROGRESS

Effort in June 2026 concentrated on performance tuning; the archive store remained stable throughout. Declan Murray led data migration and reported that the Snowflake tenant would be ready after reconciliation. No further issues were recorded against the staging environment once data migration completed. The steering committee noted a licensing shortfall and deferred the item to the next release. A recurring theme this month was unplanned leave, which affected performance tuning.

SCHEDULE

Defect triage progressed against the plan, with the identity provider the main area of attention. Imogen Blake led reconciliation and reported that the nightly batch would be ready after data migration. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. Priya Natarajan and Ling Zhao coordinated cut-over planning with the client's performance tuning lead. No further issues were recorded against the identity provider once change management completed. Tom Abernethy led performance tuning and reported that the staging environment would be ready after vendor onboarding.

QUALITY

Effort in June 2026 concentrated on security hardening; the staging environment remained stable throughout. Operations reported unplanned leave; after review the parties added two test cycles. No further issues were recorded against the Snowflake tenant once environment refresh completed. Imogen Blake and Noah Fitzgerald coordinated data migration with the client's environment refresh lead.

Next month's priorities are defect triage and cut-over planning.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	126.5

Role	Indicative hours (timesheets)
Consultant	308.0
Data Engineer	180.5
Project Manager	54.6
Senior Consultant	88.0